ID	Task Name	Duration	Start	Finish
1	ERApp Project	111.38 days	Thu 1/23/14	Tue 5/13/14
2	Planning Phase	17.53 days	Thu 1/23/14	Sun 2/9/14
3	Requirements Analysis Phase	18.84 days	Sun 2/9/14	Fri 2/28/14
4	Desgin Phase	34.31 days	Mon 2/24/14	Sun 3/30/14
5	Implementation Phase	36.33 days	Sat 3/15/14	Sun 4/20/14
6	Testing Phase	38.35 days	Sat 4/5/14	Tue 5/13/14
7	Development Maintenance Phase	23.21 days	Sun 4/20/14	Tue 5/13/14

Task Inactive Summary External Tasks Manual Task External Milestone Split Deadline Milestone Duration-only Project: ERappGanntChart Summary Manual Summary Rollup Progress Date: Sun 2/23/14 **Project Summary** Manual Summary Manual Progress Inactive Task Start-only Е Finish-only ] Inactive Milestone



